
Possum Point Power Station 
Ash Sluice Pond "E" Pond Dredging 

1-Page Summary 

Project Background and Objective: 

The "E" ash pond must be dredged to remove ash and provide volume for its conversion to 
a lined Low Volume Wastewater pond to serve the needs of the station. The "E" pond is 
currently about 80% full of ash. 

Major scope items: 

• Hydraulically dredge approximately 750,000 cubic yards of ash from "E" to "D" 
ponds 

• Two (2) dredge barges will be placed in "E" pond and hydraulically pump ash up to 
"D" pond, discharging ash into the South end of the pond (likely) 

• Once the water level in the "D" pond rises to the outfall structure outlet valves, it 
will flow back to the "E" pond as per current process 

• "E" pond level will be managed for optimum dredging by pumping river water thru 
the station's sluice piping as needed 

• All area within the berm boundaries of "E" pond will be dredged, including the East 
end area that is no longer wet 

• The dredging operation will be a 24 hr x 7 day operation with a completion date 
target of 180 days after the publication date of the Ash Rule. Currently target date 
is 7/31/15 

Environmental items: 

• The dredging contractor will be responsible for maintaining effluent water quality 
limits as established by Dominion, at the normal outfall of "E" 

• Dredging company will be responsible to provide a lighting and noise plan that 
minimizes impacts to Eagles in the area 

• During the dredging operations, normal flows from the Metals Ponds and the station 
oily waste pond will continue as is 

Project Schedule: 

• PO award target date for dredging company 
• Dredging mobilization 
• Dredging complete 
• Dredging demobilization 

3/1/15 
March 2015 
7/31/13 
August 2015 
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